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07/20/08 Statement of Ongoing Contracts as of 08/05/08

05District

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-21.9/22.1

05-MON-1-72.6/74.5

05-MON-1-74.6/78.1

05-MON-1-74.7/91.6

Fed Aid

HA12

HM2

HA42

HM4

HM1

HB1

Pgm Code

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE SOUTH OF

LIMEKILN CREEK BRIDGE TO 0.2 MILE

SOUTH OF PFEIFFER CANYON BRIDGE

IN MONTEREY COUNTY NEAR LUCIA AT 0.8

KM NORTH OF LIMEKILN CREEK BRIDGE AND

FROM 1.3 KM TO 1.6 KM NORTH OF

LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY NEAR CARMEL AT RIO

ROAD AND AT CARPENTER STREET

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM 0.1 MILE NORTH OF

CARPENTER STREET TO FREMONT STREET

OVERCROSSING

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE GENERATORS

INSTALL CURED IN PLACE PIPE LINER

CONSTRUCT RETAINING WALL

MODIFY SIGNAL AND LIGHTING

ASPHALT CONCRETE OVERLAY

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

LEE WILSON ELECTRIC CO INC

WHITAKER CONTRACTORS INC

CONDON JOHNSON AND ASSOCIATES

INC

LEE WILSON ELECTRIC COMPANY

INC

PAVEX CONSTRUCTION DIVISION

CORAL CONSTRUCTION COMPANY

Contractor

ARROYO GRANDE  CA  93421

PASO ROBLES CA 93446

OAKLAND CA 94604

ARROYO GRANDE CA 93421

WATSONVILLE, CA 95076

WILSONVILLE OR 97070

 

(805)226-4020

(510)636-2100

(805)489-4216

 

(503)682-2252

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

TYLER LAVERING

Resident
Engineer

(805)549-3701

(805)927-4559

(805)927-4559

 

(831)375-1621

 

 $667,300

 $494,752

 $5,564,901

 $264,015

 $1,439,869

 $777,777

Bid + CCOs

 $375,291

 $1,200

 $5,515,040

 $0

 $1,216,671

 $0

Comp To  date

 $171,464

 $1,200

 $1,400

 $0

 $829,448

 $0

This Month

09/27/07

05/08/08

09/19/06

05/30/08

11/02/07

05/15/08

Awarded

10/16/07

05/30/08

10/04/06

06/18/08

12/03/07

06/05/08

Approved

08/19/08

09/15/08

10/29/08

07/29/08

Est Comp

 76%

 0%

 0%

 0%

 76%

 0%

%Time

 56%

 0%

 0%

 0%

 84%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

05-0M7804

05-0N5204

05-0C5404

05-0M3104

05-0Q2404

05-0K7604

Contract 

  

  

STP-    -(   )P

  

  

ACST-X053-(021)E

  

  

 P00-1 52-(E)

  

  

G X0-53 0-(1E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 250

2752 CONCRETE COURT

P O BOX 12368

P O BOX 250

411 WALKER STREET

P O BOX 347

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

1529 HWY 68

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

05District

05-MON-1-92.2/T101.3

05-MON-68-19.8/21.6

05-MON-101-14.6/19

05-MON-101-80.7/85.6

05-MON-183-.8/1.9

05-MON-218-/2

Fed Aid

HM

HA22

HA22

HB1

HA22

HM1

Pgm Code

IN MONTEREY COUNTY AT MOSS LANDING

FROM MERITT STREET TO 0.2 MILE NORTH

OF SALINAS ROAD

IN MONTEREY COUNTY IN SALINAS FROM

STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR SAN ARDO FROM

1.4 KM SOUTH OF SAN BERNARDO

OVERCROSSING TO 2.8 KM SOUTH OF SAN

ARDO UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY IN SEASIDE AND DEL

REY OAKS FROM ROUTE 1/218 SEPARATION

TO ROUTE 68

Description 

MICROSURFACING SEAL COAT

REPLACEMENT PLANTING

WIDEN MEDIAN SHOULDERS

CONSTRUCT CONCRETE MEDIAN BARRIER

HIGHWAY PLANTING

SEAL COAT

Type Of Work

VALLEY SLURRY SEAL COMPANY

J.C. RANDOLPH, INC.

SIERRA EQUIPMENT RENTAL INC

GRANITE CONSTRUCTION COMPANY

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

INTERMOUNTAIN SLURRY SEAL INC

Contractor

WEST SACRAMENTO, CA 95798

APTOS, CA 95003

GLENN CA 95943

WATSONVILLE CA 95077

STOCKTON, CA 95209

WATSONVILLE CA 95077

 

 

(877)503-6300

(831)724-1011

 

(831)724-1011

KESHAVARZI, FARSHAD

WILSON, JENNIFER

LANG, TIM

TYLER LAVERING

Resident
Engineer

(831)761-7617

(831)761-7615

(805)226-7450

 

(831)375-1621

(831)375-1621

 $1,193,037

 $246,516

 $936,610

 $3,698,698

 $188,352

 $661,304

Bid + CCOs

 $886,515

 $207,650

 $6,500

 $0

 $106,807

 $431,956

Comp To  date

 $0

 $2,611

 $6,500

 $0

 $1,814

 $431,956

This Month

04/07/08

06/07/05

06/04/08

07/15/08

11/27/07

05/21/08

Awarded

04/28/08

06/14/05

06/24/08

07/25/08

12/17/07

06/20/08

Approved

06/24/08

12/24/08

09/24/08

03/29/11

07/31/08

Est Comp

 100%

 0%

 15%

 0%

 0%

 64%

%Time

 100%

 0%

 1%

 0%

 0%

 65%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

05-0N3204

05-491514

05-0G8934

05-0N8304

05-0E2424

05-0P0904

Contract 

  

  

  

ACST-Q101-(145)E

  

  

  

  

  

  Q1-01 1-(5E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

PO BOX 981330

1097 PLEASANT VALLEY RD

8176 ROAD 44

P O BOX 50085

800 WEST EIGHT MILE RD

P O BOX 50085

150 WESTRIDGE DRIVE,

STE 140

150 WESTRIDGE SR, STE

140

3230 RIVERSIDE AVE.,

SUITE 130

1529 HWY 68

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

PASO ROBLES, CA 93445

MONTEREY, CA 93940

Accepted

06/25/08

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

05District

05-SB-1-20.6/22.1

05-SB-1-26.8/27.7

05-SB-101-10.8/12.8

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-16.5/65.2

Fed Aid

HM1

HB1

HB4C

HM1

HB4N

HB4N

Pgm Code

IN SANTA BARBARA COUNTY IN LOMPOC

FROM OCEAN AVENUE TO CENTRAL AVENUE

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM SANTA LUCIA CANYON ROAD TO  0.9

MILE NORTH OF SANTA LUCIA CANYON ROAD

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT LAS POSITAS OVERCROSSING

AND AT 2.1 MILES NORTH OF  ROUTE

154/101 SEPARATION

Description 

SEAL COAT

CORRECT SUPERELEVATION

RECONSTRUCT TWO INTERCHANGES

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

VALLEY SLURRY SEAL COMPANY

UNION ASPHALT INC

SECURITY PAVING COMPANY INC

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

T D S ENGINEERING

Contractor

WEST SACRAMENTO CA 95798

SANTA MARIA CA 93456

SUN VALLEY CA 913531489

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

WESTLAKE VILLAGE CA 91361

(916)373-1500

(805)922-9858

(818)767-8418

 

(408)562-0026

(805)371-4639

BEECH, BARRY

BEECH, BARRY

ART INFANTE

HENCH, CHARLIE

HAAG, ALAN

MORTENSEN, MICHAEL

Resident
Engineer

(805)347-1965

(805)347-1965

(805)962-4752

(805)927-4559

(805)884-9459

(805)884-9459

 $368,839

 $448,488

 $46,284,286

 $3,410,000

 $2,910,715

 $401,731

Bid + CCOs

 $223,090

 $2,138

 $112,696

 $3,423,802

 $1,262,039

 $136,642

Comp To  date

 $223,090

 $0

 $112,696

 $0

 $547,963

 $136,642

This Month

05/29/08

03/05/08

04/02/08

04/18/05

09/27/07

03/06/08

Awarded

06/18/08

04/15/08

04/28/08

04/18/05

10/09/07

03/18/08

Approved

08/11/08

07/16/08

02/15/11

10/20/07

11/16/09

08/18/08

Est Comp

 40%

 33%

 2%

 100%

 56%

 48%

%Time

 60%

 0%

 0%

 100%

 44%

 34%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

05-0P0804

05-0L4304

05-447804

05-0M7204

05-460704

05-0C8814

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

WPCP

P O BOX 981330

P O BOX 1280

P O BOX 1489

P. O. BOX 910

630 REED STREET

1014 S WESTLAKE BLVD STE 1413

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS STE. F

775 ARLINGTON ST.

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS ST., STE

H

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

05District

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-41.0/47.3

05-SB-101-50.8/54

05-SB-101-51.0/82.4

05-SB-101-52.3/65

Fed Aid

HA25

HB1

HB1

HB1

HB1

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM ARROYO HONDO BRIDGE TO

GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY NEAR

BUELLTON FROM 1.9 MILES NORTH OF

ROUTE 1/101 SEPARATION TO 2.5 MILES

SOUTH OF SANTA ROSA ROAD OC

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

BUELLTON FROM 2.4 MILES SOUTH OF

NOJOQUI CREEK BRIDGE TO 2.0 MILES

NORTH OF ZACA CREEK BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT MEDIAN BARRIER

UPGRADE METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

Type Of Work

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

C AND W CONSTRUCTION

SPECIALTIES INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

JOHN MADONNA CONSTRUCTION

COMPANY INC

MODERN ALLOYS INC

GRANITE CONSTRUCTION COMPANY

Contractor

CYPRESS CA 90630

VENTURA CA 93003

IRVINE CA 926145706

SAN LUIS OBISPO CA 93403

STANTON CA 90680

WATSONVILLE CA 95077

(714)546-7975

(805)642-0204

(949)252-0441

(805)543-7751

(714)893-0551

(831)724-1011

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

JOHNSON, CURTIS

BALLENTINE, DAVID

BEECH, BARRY

BALLENTINE, DAVID

Resident
Engineer

 

(805)688-5920

(805)884-9459

(805)688-5920

(805)347-1965

(805)688-5920

 $2,526,972

 $1,373,678

 $287,164

 $3,035,013

 $1,281,716

 $10,480,037

Bid + CCOs

 $1,847,087

 $0

 $203,708

 $2,062,293

 $0

 $9,404,355

Comp To  date

 $95,601

 $0

 $203,708

 $133,755

 $0

 $2,637,424

This Month

09/21/07

05/21/08

05/06/08

11/20/07

05/13/08

01/15/08

Awarded

10/11/07

06/24/08

05/21/08

12/11/07

05/30/08

02/05/08

Approved

05/27/11

11/30/09

08/11/08

09/04/08

11/26/08

Est Comp

 49%

 0%

 60%

 76%

 0%

 47%

%Time

 73%

 0%

 71%

 68%

 0%

 87%

% Work 

 

 

 

 

 

 

Message

05-0G7704

05-0L4504

05-0M8004

05-0N8404

05-0L5004

05-0H2004

Contract 

ACNH-Q101-(130)E

ACST-Q101-(137)E

  

ACST-Q101-(134)E

ACST-Q101-(135)E

ACNH-Q101-(138)E

--()

G Q1-01 1-(7E)

  

  Q1-01 1-(4E)

G Q1-01 1-(5E)

--()

  

--()

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

10855 BUSINESS CENTER DR STE

2419 PALMA DRIVE

1792 KAISER AVENUE

P O BOX 5310

11172 WESTERN AVENUE

P O BOX 50085

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

22 N. MILPAS ST.,

SUITE H

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

286 E. HIGHWAY 246,

SUITE 1

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/08 Statement of Ongoing Contracts as of 08/05/08

05District

05-SB-101-84.1/90.9

05-SB-135-9.3/M11.7

05-SB-135-13.7/17.8

05-SB-150-1.0/1.1

05-SB-154-.5/0

05-SB-154-19.3/0

Fed Aid

HE13

HM1A

HM1

HA25

HA42

HA23

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA COUNTY AT ORCUTT

FROM 0.2 MILE NORTH OF HARRIS GRADE

ROAD TO ROUTE 1/135 SEPARATION

IN SANTA BARBARA COUNTY IN SANTA

MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY ABOUT 3.2 KM

WEST OF LOS OLIVOS AT 1.4 KM EAST OF

THE ROUTE 154 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT 0.7 KM EAST OF RANCH

UNDERCROSSING

Description 

WIDEN FREEWAY

HOT MIX ASPHALT OVERLAY

RESURFACE ROADWAY

PLANTING AND IRRIGATION

SLOPE STABILIZATION

REPAIR FAILED EMBANKMENT

Type Of Work

DIABLO CONTRACTORS INC

UNION ASPHALT INC

VALLEY SLURRY SEAL COMPANY

PACIFIC RESTORATION GROUP, INC

GRANITE CONSTRUCTION COMPANY

SOUZA CONSTRUCTION INC

Contractor

SAN RAMON CA 94583

SANTA MARIA CA 93456

WEST SACRAMENTO CA 95798

CORONA, CA  92877

WATSONVILLE CA 950775085

SAN LUIS OBISPO CA

934033810

(925)552-8250

(805)922-9858

(916)373-1500

 

(831)724-1011

(805)546-8288

STIMSON, PATRICK

STIMSON, PATRICK

LEW, MIKE

JOHNSON, C.B.

INFANTE, ART

BALLENTINE, DAVID

Resident
Engineer

(805)348-3533

(805)748-6733

(805)348-3105

(805)884-9459

(805)884-9459

(805)884-9459

 $30,239,370

 $726,868

 $1,162,497

 $215,632

 $406,712

 $763,075

Bid + CCOs

 $25,369,294

 $0

 $1,166,646

 $156,215

 $407,751

 $744,751

Comp To  date

 $935,834

 $0

 $1,000

 $2,424

 $9,725

 $697

This Month

06/22/06

04/23/08

05/03/07

11/14/06

05/29/07

08/23/07

Awarded

07/06/06

05/12/08

06/07/07

12/04/06

06/14/07

09/26/07

Approved

04/06/09

10/15/07

03/02/10

10/02/08

03/19/09

Est Comp

 69%

 0%

 100%

 0%

 0%

 0%

%Time

 84%

 0%

 99%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-446014

05-0P0704

05-0P0504

05-282814

05-0C3204

05-0M8904

Contract 

ACNH-Q101-(028)E

  

  

  

  

ACST-4121-(004)E

--()

  

  

  

  

  41-21 0-(4E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

7 CROW CANYON COURT SUITE 100

P O BOX 1280

P O BOX 981330

P.O. BOX 77038

P O BOX 50085

P O BOX 3810

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITE 1

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

05District

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-217-.5/2.7

05-SB-225-/4.6

Fed Aid

HA42

HA22

HA23

HB1

HM1

HA22

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND 1.0 KM SOUTH OF TORO

CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA FROM 0.7 KM EAST OF

SANTA MONICA CANYON BRIDGE TO 0.2 KM

WEST OF LINDEN AVENUE

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH

BRIDGE TO EAST GOLETA  OVERHEAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

Description 

PLACE ROCK SLOPE PROTECTION

REHABILITATE ROADWAY

CONSTRUCT RETAINING WALL

REPLACE CHANNEL AND WIDEN SHOULDER

RESURFACE EXISTING HIGHWAY

CONSTRUCT SIDEWALKS AND CURB RAMPS

Type Of Work

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

UNION ASPHALT INC

TORO ENTERPRISES INC

Contractor

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

SAN LUIS OBISPO CA 93401

SANTA BARBARA, CA  93160

SANTA MARIA CA 93456

OXNARD CA 93030

(805)546-8288

(831)724-1011

(805)543-1706

 

(805)922-9858

(805)483-4515

LEW, MIKE

LEW, MIKE

MORTENSEN, MICHAEL

INFANTE, ART

MORTENSEN, MICHAEL

JOHNSON, CURTIS

Resident
Engineer

(805)348-3105

(805)348-3105

(805)884-9459

(805)884-9459

(805)884-9459

(805)884-9459

 $462,242

 $17,255,290

 $1,074,869

 $542,512

 $1,129,315

 $1,161,321

Bid + CCOs

 $0

 $4,374,225

 $1,075,139

 $513,214

 $0

 $1,149,612

Comp To  date

 $0

 $2,180,762

 $1,352

 $264

 $0

 $57,212

This Month

06/06/08

11/20/07

07/18/06

09/06/07

06/13/08

08/15/07

Awarded

06/27/08

12/11/07

08/01/06

09/21/07

06/27/08

09/18/07

Approved

04/30/09

04/01/09

01/08/09

08/15/08

10/30/08

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 0%

 0%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0H9204

05-0A4904

05-0M8704

05-0H7204

05-0M2004

05-487724

Contract 

  

ACST-P166-(025)E

ACST-4111-(004)E

  

  

  

  

  P1-66 0-(5EA)C

  41-11 0-(4E)

  

  

  

  

P166- 025-()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 3810

P O BOX 50085

645 CLARION CT

P.O. BOX 6744

P O BOX 1280

511 BUENA VISTA AVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE

G

22 N. MILPAS ST., STE

H

22 N. MILPAS ST., STE

G

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-246-31.1/34.6

05-SBT-156-16.2/16.9

05-SCR-1-1.5/1.5

05-SCR-1-4.9/17.4

05-SCR-1-15.8/17.6

05-SCR-1-/0

Fed Aid

HM1A

HM1A

HM3H

HB4N

HE11

HM3H

Pgm Code

IN SANTA BARBARA COUNTY NEAR  SOLVANG

FROM 0.7 MILE EAST OF HIGH MEADOW

DRIVE TO VIA JUANA ROAD AND FROM

EDISON STREET TO ROUTE 15

IN SAN BENITO CO AT DUNNEVILLE FROM

0.8 MILE EAST OF TESQUISQUITO SLOUGH

BRIDGE TO 0.4 MILE EAST OF FAIRVIEW

ROAD

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ AND SAN BENITO

COUNTIES AT VARIOUS LOCATIONS

Description 

HOT MIX ASPHALT OVERLAY

HOT MIX ASPHALT OVERLAY

JOINT SEAL REPAIR

REPLACE EXISTING SIGNS

WIDEN TO 6 LANES

CLEAN AND TREAT BRIDGE DECK

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION

CONTRACTOR'S CHEMICAL INC.

TDS ENGINEERING

PAVEX MYERS J V

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE, CA  95076

HAYWARD, CA  94545

WESTLAKE VILLAGE, CA 91364

SAN JOSE, CA  95136

BENICIA CA 94510

(831)724-1011

 

 

 

 

(707)746-8028

BALLENTINE, DAVID

NAAS, ABDALLA

NAAS, ABDALLA

WILSON, JENNIFER

SIOBHAN SAUNDERS

NAAS, ABDALLA

Resident
Engineer

(805)688-5920

(831)663-8902

(831)663-8902

(831)761-7615

(831)427-4857

(831)663-8902

 $983,239

 $405,438

 $90,280

 $1,404,847

 $48,802,265

 $243,999

Bid + CCOs

 $0

 $93,543

 $92,896

 $0

 $45,738,728

 $0

Comp To  date

 $0

 $7,266

 $0

 $0

 $1,665,470

 $0

This Month

05/13/08

03/11/08

10/11/07

01/29/08

03/10/06

10/24/07

Awarded

06/02/08

03/27/08

11/27/07

02/27/08

03/24/06

12/14/07

Approved

08/31/08

08/07/08

07/18/08

10/14/08

10/29/08

Est Comp

 0%

 30%

 100%

 0%

 0%

 0%

%Time

 0%

 23%

 100%

 0%

 0%

 0%

% Work 

 

 

COMPLETED

 

PLANT EST

SATIS

 

Message

05-0P0204

05-0P0104

05-0N7404

05-430604

05-129104

05-0N7304

Contract 

  

  

  

  

ACNH-X087-(028)E

  

  

  

  

  

BHX0-87 0-(8EN)H

  

  

  

  

  

X087- 028-()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

411 WALKER STREET

3130 DEPOT ROAD

2899 AGOURA RD, STE 171

120 GRANITE ROCKWAY

3701 MALLARD DR

286 E. HIGHWAY 246,

SUITE 1

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR,

SUITE 140

140 DUBOIS STREET,

SUITE E

3075 EXECUTIVE DRIVE

BUELLTON, CA 93427

SALINAS, CA 93907

SALINAS, CA 93907

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

SALINAS, CA 93907

Accepted

07/18/08

Location
Storm Water
Plan
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05District

05-SCR-9-15.7/16

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-16.7/18.1

05-SLO-1-17.1/0

Fed Aid

201020130

HB1

HB1

HB1

HA22

HB1

Pgm Code

IN SANTA CRUZ COUNTY NEAR BOULDER

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD

DRIVE

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ COUNTY NEAR AROMAS FROM

1.0 KM TO 1.5 KM EAST OF ROGGE LANE

IN SAN LUIS OBISPO COUNTY IN  SAN

LUIS OBISPO FROM WALNUT STREET TO 0.1

KM NORTH OF WESTMONT DRIVE

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO AT MURRAY STREET

Description 

REPLACE CULVERT AND RECONSTRUCT

EMBANKMENT

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALLS

CONSTRUCT RETAINING WALL

REHABILITATE ROADWAY

MODIFY TRAFFIC SIGNAL

Type Of Work

MCGUIRE AND HESTER

JOHN MADONNA CONSTRUCTION

COMPANY INC

PAVEX CONSTRUCTION

PROVEN MANAGEMENT, INC.

GRANITE CONSTRUCTION COMPANY

LEE WILSON ELECTRIC COMPANY

INC

Contractor

OAKLAND, CA 94603

SAN LUIS OBISPO CA 93405

SAN JOSE, CA 95136

SAN FRANCISCO, CA 94111

WATSONVILLE  CA  95077

ARROYO GRANDE CA 93421

 

(805)543-7751

 

 

 

(805)489-4216

KESHAVARZI, FARSHAD

JENNIFER WILSON

ROMAN, BERTHA

ROSS MCGOWAN

Resident
Engineer

(831)761-7617

 

(831)761-7615

(831)663-8908

(805)549-3560

 

 $742,500

 $833,994

 $8,343,782

 $2,228,073

 $3,314,082

 $221,718

Bid + CCOs

 $402,270

 $0

 $1,599,461

 $476,740

 $2,210,874

 $0

Comp To  date

 $0

 $0

 $527,102

 $318,775

 $74,584

 $0

This Month

01/26/08

06/24/08

12/27/07

02/21/08

07/19/07

05/13/08

Awarded

01/28/08

08/01/08

01/29/08

03/19/08

08/09/07

05/30/08

Approved

10/15/08

06/10/09

03/20/09

09/17/08

Est Comp

 0%

 0%

 0%

 31%

 0%

 0%

%Time

 54%

 0%

 0%

 21%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

05-0R4304

05-0K2404

05-0K3204

05-496804

05-491904

05-0J9604

Contract 

  

  

ACST-P017-(101)E

ACST-P129-(014)E

ACST-P001-(534)E

  

  

  

  P0-17 1-(1E)

  P1-29 0-(4E)

  P0-01 5-(4E)

  

  

  

--()

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

9009 RAILROAD AVE

P O BOX 5310

120 GRANITEROCK WAY

706 SANSOME STREET

P O BOX 50085

P O BOX 250

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

3075 EXECUTIVE DRIVE

1559 EL CAMINO REAL

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

SALINAS, CA 93907

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-25.7/34.4

05-SLO-1-64.1/65.7

05-SLO-41-49.7/50.4

05-SLO-46-32.2/37.2

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

Fed Aid

HM1

20.10

HB4N

HB4N

HE13

HE13

HA21

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

MORRO BAY FROM SAN LUISITO  CREEK

BRIDGE TO OLD CREEK BRIDGE

IN SAN LUIS OBISPO COUNTIES AT 0.4

MILES NORTH OF PIEDRAS BLANCA

LIGHTHOUSE

IN SAN LUIS OBISPO COUNTY NEAR

KETTLEMAN CITY AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY AT  SHANDON

FROM CHOLAME CREEK BRDIGE TO 0.2 MILE

EAST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

Description 

ASPHALT CONCRETE OVERLAY

RECONSTRUCT ROADWAY AND REPAIR

EXTEND TRUCK PASSING LANES

CONVERT 2-LANE HWY TO 4 LANES

PLACE HOT MIX ASPHALT

REPLACE EXISTING BRIDGE

Type Of Work

UNION ASPHALT INC

UNION ASPHALT, INC.

PAPICH CONSTRUCTION CO.,INC.

PAPACH CONSTRUCTION COMPANY

UNION ASPHALT INC

WHITAKER CONTRACTORS INC.

Contractor

SANTA MARIA CA 93456

SANTA MARIA, CA 93456

PISMO BEACH, CA 93448

PISMO BEACH CA 93448

SANTA MARIA CA 93456

PASO ROBLES, CA  93446

(805)922-9858

 

 

 

 

 

HENCH, CHARLIE

HENCH, CHARLIE

ERIC KARLSON

RAMON HOPKINS

HOPKINS, RAMON

RICHARDS, TIM

Resident
Engineer

(805)927-4559

(805)927-4559

(559)386-4971

(805)226-9217

(805)226-8893

(805)542-4765

 $2,554,279

 $485,000

 $3,616,776

 $31,243,502

 $639,564

 $5,455,262

Bid + CCOs

 $0

 $415,521

 $3,552,286

 $2,616,694

 $0

 $3,572,606

Comp To  date

 $0

 $0

 $0

 $589,977

 $0

 $136,745

This Month

04/23/08

01/07/08

03/16/07

01/10/08

05/06/08

07/05/07

Awarded

05/12/08

01/07/08

04/12/07

02/08/08

05/21/08

08/03/07

Approved

08/06/08

06/30/08

06/03/10

07/08/08

12/30/09

Est Comp

 0%

 40%

 100%

 0%

 0%

 64%

%Time

 0%

 86%

 100%

 0%

 0%

 66%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

SUSPENDED

 

Message

05-0N4904

05-0R2504

05-452604

05-330714

05-0P9504

05-0F9804

Contract 

  

  

  

HPLU-6205-(010)H

  

ACST-P058-(103)E

  

  

  

1620-5 01-(L  ) 

  

  P0-58 1-(3E)

  

  

  

05 0-12-()

  

--()

WPCP

  

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 1280

P. O. BOX 1280

P.O. BOX 2210

P O BOX 2210

P O BOX 1280

2752 CONCRETE COURT

775 ARLINGTON STREET

775 ARLINGTON STREET

8530 W. ROOSEVELT

AVENUE

3230 RIVERSIDE

AVENUE, SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

CAMBRIA, CA 93428

CAMBRIA, CA 93428

VISALIA, CA 93291

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93446

Accepted

07/02/08

Location
Storm Water
Plan
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05District

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

Fed Aid

HB4N

HB4N

HE11

HA25

HB4N

HM3

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT 9.0

MILES EAST OF SANTA MARIA AT HUASNA

RIVER BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM

7.4 KM TO 8.1 KM EAST OF GIFFORD

CREEK BRIDGE

Description 

CONSTRUCT CLIMBING LANE

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT LANES

REPAINT BRIDGE

REALIGN HORIZONTAL CURVES

Type Of Work

R BURKE CORPORATION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

ABHE AND SVOBODA INC

UNION ASPHALT INC

Contractor

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

PRIOR LAKE MN 55372

SANTA MARIA CA 93456

(805)543-8568

 

 

(805)546-8288

(952)447-6025

(805)922-9858

LEW, MIKE

SILVA, RICK

RICHARDS, TIM

LEW, MIKE

HURD, ROBERT

LEW, MIKE

Resident
Engineer

(805)348-3105

(805)226-8279

(805)542-4765

(805)348-3105

(805)348-3197

(805)348-3105

 $5,086,063

 $16,192,418

 $2,280,948

 $1,321,689

 $2,835,560

 $3,694,481

Bid + CCOs

 $2,348,397

 $5,854,682

 $2,017,467

 $989,049

 $2,216,828

 $3,650,885

Comp To  date

 $394,648

 $806,618

 $6,250

 $444,649

 $446,428

 $5,079

This Month

09/10/07

09/10/07

03/14/06

03/06/08

09/21/07

07/13/07

Awarded

09/28/07

09/24/07

03/30/06

03/21/08

10/10/07

08/09/07

Approved

07/02/09

09/03/10

04/26/10

07/24/09

10/09/08

06/19/09

Est Comp

 57%

 23%

 0%

 96%

 75%

 0%

%Time

 46%

 36%

 0%

 75%

 78%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

05-485614

05-402804

05-0C1104

05-0C6604

05-0P2904

05-0A5504

Contract 

  

  

  

STP-    -(   )

  

ACST-P166-(026)E

  

  

  

--()

  

  P1-66 0-(6E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 957

P. O. BOX 790

P.O. BOX 77038

P O BOX 3810

P O BOX 251

P O BOX 1280

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $14,150,132 $140,465,653 $294,524,253

05-SLO-227-10.9/14.2

05-SLO-5710-/0

Fed Aid

HA22

HA12

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

IN SAN LUIS OBISPO COUNTY NEAR

TEMPLETON AT THE TEMPLETON

MAINTENANCE STATION

Description 

REHABILITATE ROADWAY

REPAIR EARTHQUAKE DAMAGED FACILITY

Type Of Work

UNION ASPHALT INC

WYSONG CONSTRUCTION COMPANY

Contractor

SANTA MARIA CA 93456

ATASCADERO CA 93422

(805)922-9858

 

WAYNE WALKER

Resident
Engineer

 

 

 $7,172,414

 $250,610

Bid + CCOs

 $0

 $234,401

Comp To  date

 $0

 $0

This Month

06/11/08

01/30/08

Awarded

06/27/08

02/15/08

Approved

06/25/08

Est Comp

 0%

 82%

%Time

 0%

 95%

% Work 

 

 

Message

05-0A4604

05-0L6204

Contract 

ACNH-S227-(005)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

P O BOX 1280

8720 EL CAMINO REAL NO. B 1559 EL CAMINO REAL

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-0M7804

05-0N5204

05-0M3104

05-0Q2404

05-0K7604

05-0C5404

05-0N3204

05-491514

05-0N8304

05-0G8934

05-0E2424

05-0P0904

05-0P0804

05-0L4304

05-447804

05-0M7204

05-0C8814

05-0G7704

05-0L4504

05-0M8004

05-0N8404

05-0L5004

Contract

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-72.6/74.5

05-MON-1-74.6/78.1

05-MON-1-74.7/91.6

05-MON-1-21.9/22.1

05-MON-1-92.2/T101.3

05-MON-68-19.8/21.6

05-MON-101-80.7/85.6

05-MON-101-14.6/19

05-MON-183-.8/1.9

05-MON-218-/2

05-SB-1-20.6/22.1

05-SB-1-26.8/27.7

05-SB-101-10.8/12.8

05-SB-101-14.1/0

05-SB-101-16.5/65.2

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-41.0/47.3

05-SB-101-50.8/54

05-SB-101-51.0/82.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-446014

05-460704

05-0H2004

05-0P0504

05-0P0704

05-282814

05-0M8904

05-0C3204

05-0H9204

05-0A4904

05-0M8704

05-0H7204

05-0M2004

05-487724

05-0P0204

05-0P0104

05-129104

05-0N7404

05-430604

05-0N7304

05-0R4304

05-0K2404

Contract

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

05-SB-101-52.3/65

05-SB-135-13.7/17.8

05-SB-135-9.3/M11.7

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-154-.5/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-217-.5/2.7

05-SB-225-/4.6

05-SB-246-31.1/34.6

05-SBT-156-16.2/16.9

05-SCR-1-15.8/17.6

05-SCR-1-1.5/1.5

05-SCR-1-4.9/17.4

05-SCR-1-/0

05-SCR-9-15.7/16

05-SCR-9-23.8/24.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0K3204

05-496804

05-0J9604

05-0N4904

05-0R2504

05-491904

05-452604

05-330714

05-0P9504

05-0F9804

05-485614

05-402804

05-0C1104

05-0C6604

05-0P2904

05-0A5504

05-0A4604

05-0L6204

Contract

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-17.1/0

05-SLO-1-25.7/34.4

05-SLO-1-64.1/65.7

05-SLO-1-16.7/18.1

05-SLO-41-49.7/50.4

05-SLO-46-32.2/37.2

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

05-SLO-5710-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

Page
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Statement of Ongoing Contracts - Federal Aid



05

District

 $4,900,093

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $294,524,253  $140,465,653

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $99,221,058

 $59,182,385

 $104,877,308

 $31,243,502

 Bid + CCO

 $82,359,464

 $26,271,063

 $29,218,433

 $2,616,694

 Work Comp

District Total:

Work completed this Period:  $4,900,093

-F-

-S-

-SH-
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